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1.  Originator

Alton Davis

2.  Log Date:

8/12/02

3.  CCR #:

02-0669

4. Rev:

—

5.  Tel:

(301) 883-4132

6. Rm #:

2108A

7. Dept.

REDV

8. CCR Title: Update the Segment/Design Specification for the ECS Project (Release 6B version of the305 Document)

9. Originator Signature/Date

 Alton Davis, Jr.     /s/     8/8/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 8/15/2002

13.  Office Manager Signature/Date

Mark McBride     /s/     8/8/02

14.  Category of Change:
Update ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist): 305-CD-610-002
Release 6A Segment/Design Specification for the ECS Project

17. Schedule
Impact:
          

18.   CI(s) Affected:Release 6A
Segment/Design Specification for the ECS
Project

19.  Release Affected by this Change:
6B

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
Documentation updates for the past year and a half need to be provided to the customer before end of contract.

23.   Problem:  (use additional Sheets if necessary)
The Release 6A Segment/Design Specification needs to be updated for post Release 6A.

24.  Proposed Solution:  (use additional sheets if necessary)
Update the Segment/Design Specification for the post Release 6A (Release 6B version)

25.  Alternate Solution:  (use additional sheets if necessary)
N/A

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Affect award fee for end of contract activities. The Segment/Design Specification has not been updated in over a year. The contract
calls for an end of contract documentation delivery of this document.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron V. Peters     /s/     8/14/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



Release 6B Segment/Design Specification for the ECS Project (305 Document) Update Summary
Tuesday, August 13, 2002

1. Added Ingest browse and metadata from IGS tapes capability

2. Completed DCE replacement with sockets (replacement of almost all portions of the Distributed
Computing Environment within the ECS with socket connections)

3. Removal of compression on distribution material (to compress data prior to putting on media for
distribution - not included in the baseline by the customer)

4. The Error Handling summary requested by the customer has been included in this updated version of the
document

5. The Fault Management summary requested by the customer has been updated in this updated version of
the document

6. Updates to obvious engineering corrections needed to the system text and diagrams (context and
architecture - break up of diagrams into multiple diagrams which were crowded and less readable;
necessitated breaking up event tables as well)

7. A caveat for the 305 document is the appendices are not yet completed by Software Development. There
are still many missing descriptions for programs, classes and libraries, which must be completed as an
EOC requirement. Work is expected to begin this week on updating the appendices a little at a time.


